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SUMMARY: 
 
California Transportation Commission (Commission) policy requires that allocations for new TCRP 
funds be awarded under contract within six months of the date of allocation.  The Commission may 
extend the six-month deadline at the request of the implementing agency if it finds that unforeseen or 
extraordinary circumstances beyond the control of the agency occurred to justify the extension.  The 
Commission directed the California Department of Transportation to report on the status of award 
for projects allocated.  As of June 23, 2006, the Commission has allocated $952,971,000 in TCRP 
funds for 48 projects. 
  
For the 20 projects allocated in July, August, and September 2005: 

• 16 projects have been awarded. 
• 3 projects have received extensions. 
• 1 project has been de-allocated at the agency’s request, as they were unable to award within 

the six-month limit. 
 
For the ten projects allocated in March 2006: 

• 4 projects were for non-construction phases. 
• 3 projects have been awarded. 
• 3 projects remain to be awarded. 

 
The status of the 19 projects allocated in April and June 2006 will be reported beginning in 
September 2006.   
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BACKGROUND (Projects Voted Not Awarded After Four Months): 
 

TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
49.1 Hollywood Intermodal 

Transportation Center; 
Adaptive Traffic Control 
System (ATCS) 

City of 
Los Angeles 

9-28-05 September 
2006* 

$2,500 *Time extension for 6 months 
approved in April.  Bid opening was 
successful.  Award will be within the 
extended time. 

54.1 Alameda Corridor East;  
Sunset Avenue Grade 
Separation 

Alameda 
Corridor-East 
Construction 

Authority 

9-28-05 September 
 2006* 

$47,720 *Time extension for 6 months 
approved in April.  Project advertised 
May 30, 2006, with bid opening July 
18, 2006. 

97.2 Operational 
Improvements in City of 
Fresno 

California 
State 

University, 
Fresno 

9-28-05 July 
 2006* 

$4,670 *Time extension for 4 months 
approved in April.  Bids were opened 
June 21, 2006, and will be awarded in 
July. 

60.2 Route 15 Truck Climbing 
Lane 

Department 3-16-06 September 
2006 

$9,140 Project listed to be advertised June 26, 
2006, with bid opening August 10, 
2006. 

96 Friant Road Widening Fresno County 3-16-06 September 
2006 

$9,488 To be advertised July 25, 2006, with 
bid opening August 24, 2006 pending 
approval from FHWA. 

116 Route 80 Light Rail 
Corridor 

Sacramento 
Regional 

Transit District 

3-16-06 September 
2006 

$21,100 Concurrent request for a 6-month time 
extension under Reference No. 
2.8b(1). 

    Total $94,618  
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